Risk Description	Risk Impact	Risk Response
Deliverables are not clear	Delay project delivery date	Daily meeting and check customer requirements
Insufficient requirement	Delay project delivery date	Ask customer to requirements and update requirements docs
Appearance of a new application	Bring forward delivery date	Ask team to work more time