- 1. Over budget (200,000\$)
- 2. Behind (2 months)
- 3. Over budget (500,000\$)
- 4. CV = -1,096,050
- 5. SV = -149,000
- 6. CPI = -1.46
- 7. SPI = 0.5
- 8. EAC = 1,264,349